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Change Title
Interim Milestones for 200-M'W-1 Miscellaneous Waste Group Operable Unit RI/FS Work Flan.

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program,
DOEJRL-98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice
waste sites. Under this strategy, over 800 waste sites are grouped into 23 process-based operable units (OUs),
which, in turn, are grouped into 9 major waste categories !e.g., process waste, landfills). This has resulted in a
more streamlined remedial investigation/feasibility study (RI/FS) process and more suitable selection of tentative
remedial alternatives. Only one OU (200-MW-1) is assigned to the Miscellaneous Waste Category. As a result, the
200-MW-1 OU has been identified as the representative OU for the Miscellaneous Waste Category, Based on the
Implementation Plan, Tri-Pa rty Agreement M-13 milestones were established (TPA Change Request M-13-97-01)
for the submittal of RI/FS work plans for individual OUs. Under TPA Milestone M-13-OOL, three RI/FS work plans
were due by December 31, 2001. The 200-MW-1 OU RI/FS work plan is one of three workplans that were delivered
to satisfy Milestone M-13.00L.

As specified in the Tri-Party Agreement, Section 11.6, work plans must specify interim milestones for the OU that
identify completion dates for major tasks and deliverables specified in the work plans. The 200-MW-1 OU work plan
includes a project schedule with target project milestones. Based on this work plan schedule, the following interim
milestones are proposed under the Tri-Party Agreement to implement the activities for the RI/FS process for this
OU. Modifications to the Tri-Pa rty Agreement milestones are denoted as redline/strikeout for deletions and shading
for new text.

M-15-44A: Submit 200-MW-1 OU Remedial Investigation Repo rt - December 31, 2005
M-15-44B: Submit 200-MW-1 OU_ Feasibility Study and Proposed Plan - December 31, 2006.
Impact of Change.

The interim milestones are consistent with Tri-Pa rty Agreement Major Milestone M-015-OOC, Complete al1200 Area
Non-Tank Farm OU Pre-ROD Site Investigations under Approved Work Plan Schedules due December 31, 2008.

Affected Documents
The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management,
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year
Work Plans; Sitewide Systems Engineering Control documents; Project Management Plans; and, if appropriate,
site-wide LDR Repo rt requirements), the 200-MW-1 Miscellaneous Waste Group Operable Unit RI/FS Work Plan
(DOE/RL-2001-65) and, the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan-
Environmental Restoration Program, DOE/RL-98-28, Rev. 0.
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